
2C Roadway Program
2016 

Appropriation

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

$50,000,000.00 $44,018,244.65 $43,488,623.58 $28,951.69 $3,338,566.77 15,006,381.37$     -$                  $18,373,899.83 $25,114,723.75 42.25%

Estimate Amounts Not Yet Invoiced 5,428,913.50$    20,946,976.34$     -$                  26,375,889.84$          $17,112,733.74 60.65%

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 22,842,674.09$     23,997,866.59$      -$                      -$                       8,773,926.55$       -$                      8,773,926.55$            15,223,940.04$          36.56%

Martin Marietta Materials Invoiced 14,204,471.31$      -$                  -$                   6,092,648.42$       -$                  

Schmidt Construction Invoiced 9,793,395.28$        -$                  2,681,278.13$       -$                  

1st Quarter 

Estimated

2nd Quarter 

Estimated

3rd Quarter 

Estimated

4th Quarter 

Estimated

Estimated YTD 

Expenditures

Estimated Remaining 

Dollars

Estimated % 

Expensed  

Overall Program Complete but not Invoiced -$                  2,090,346.73$    5,940,594.97$       -$                  

Martin Marietta Materials Complete but not Invoiced -$                  1,611,372.06$    4,394,072.36$       -$                  

Schmidt Construction Complete but not Invoiced -$                  478,974.67$       1,546,522.61$       -$                  

Estimated Budget -$                  2,090,346.73$    14,714,521.52$     -$                  16,804,868.25$          7,192,998.34$            70.03%

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 17,717,704.00$     15,051,134.99$      -$                  3,260,608.50$    5,025,227.18$       -$                  8,285,835.68$            6,765,299.31$            55.05%

AA Construction 5,846,336.25$        -$                  1,464,381.21$    2,323,220.47$       

Blue Ridge Construction 2,720,249.86$        -$                  592,175.91$       646,711.21$          

CMS of Colorado Springs 1,205,319.70$        -$                  263,368.72$       407,446.89$          

DRX Construction 1,001,004.22$        -$                  168,423.92$       377,883.25$          

Even-Priesser 1,337,589.76$        -$                  244,235.08$       555,565.72$          

Trax Construction 2,940,635.20$        -$                  528,023.66$       714,399.64$          

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
 Remaining Dollars % Expensed

Budget 3,457,866.56$       4,439,622.00$        28,951.69$       77,958.27$         1,207,227.64$       -$                  1,314,137.60$            3,125,484.40$            29.60%

AECOM Inspection and Testing 3,510,243.00$         $                    -    $                     -    $       1,101,700.26 

Administrative Staff  $          429,379.00  $       19,675.68  $        68,101.12  $            78,624.72 

Indirect Expenses: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, GIS 

mapping supplies, computer equipment  $          500,000.00  $         9,276.01  $          9,857.15  $            26,902.66 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

-                    20,112.71                          78,152.33                        -                      98,265.04 

-                                      27.11                     106.38 -                                            133.49 

-                    -                                    56,203.28                        -                      56,203.28 

-                                            -                         50.25 -                                              50.25 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

0 30,946 44,190 0 75,136

0.00 5.86 8.36 0.00 14.22

0 44,442 89,004 0 133,447

0 78 123 0 201

0 75 91 0 166

0 27 36 0 64

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

          City of Colorado Springs Quarterly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

2016 3RD QUARTER REPORT

The City has awarded six concrete contracts. 

Concrete repair is completed ahead of 

overlay projects.

Pre-Overlay Concrete Program is in Progress

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving contracts. Overlay Program is in Progress

Comments Status

2C Program Staff and Indirect Expenses

2C Concrete Program

2C Overlay Program

Resurfacing Program

Installed Sidewalk (SqFt)

Overlay Program (Tons)

Estimated Lane Miles of Overlay (Not Invoiced)

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 

Lane Miles of Overlay 

Estimated Tons (Not Invoiced)


